



ORPC Oxford Region Planning Committee

Chair: Albert Jezyk, Jr. Vice-Chair: Charles Fleischmann Treasurer: Robert Ketcham

Project Schedule Update – Spring/Summer 2025

Task #	Task	Month(s)	Actual Month(s)	Done
1-A	Review of Current Policy		January 2024	✓
	Public Kick-off Meeting		February 2024	✓
1-B	Define regional context and identify existing conditions*			Ongoing
1-C	Community Visioning and prioritization of issues (Survey)	2	September – December 2024	✓
Public Open House – May 28, 2025 – 5:00 to 7:00 pm - Location to be determined				
1-F	Parks, Recreation, and Open Space Plan	1	June 2025	
1-H	Multimodal Transportation Plan	1	July 2025	
1-L	Energy Conservation Plan	1	August 2025	
1-I	Community Services and Facilities Plan	1	September 2025	
1-E	Natural Resources Plan	1	October 2025	
1-G	Cultural Resources Plan	1	December 2025	
1-J	Economic Development Plan	1	January 2026	
1-L	Land Use and Housing Plan	1	February 2026	
1-M	Implementation Plan	2	March and April 2026	
1-D	Community Profile and Appendix A: Existing Conditions	1	May 2026	
1-N	Municipal Outreach	2	June and July 2026	
1-O	Compile Comp Plan and seek public comment	2	August and September 2026	
2	Coordinate Adoption Process	2	October and December 2026	

Contract End Date: December 2026

* The CCPC Team will present topic-specific existing conditions at the meeting prior to the presentation of plan chapters. For example, natural resources existing conditions will be presented in September 2025 in preparation for the Natural Resources Plan in October 2025